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MOD_PR01 Degnan
Level -1A Counts, 
MODIS 1 6/19/96

MOD_PR02 Guenther

Level-1B Radiance, 
Calibrated Geolocated, 
MODIS 1 2/29/96 8/30/96 8/30/96 11/1/96 11/1/96

MOD_PR03 Blanchette Geolocation Fields 1 4/24/96
MOD_PR04L Kaufman Aerosol-Land 2 3/8/96 8/16/96 9/6/96 10/21/96 10/23/96 11/18/96

MOD_PR04LA Kaufman Aerosol Product, L3 Daily 3 4/22/96 6/17/96 6/17/96

MOD_PR04S Kaufman/Tanre Aerosol-Sea 2 3/8/96 7/10/96 7/10/96
MOD_PR05 Gao/Kaufman Precipitable Water 2 3/8/96 7/3/96 7/8/96 11/6/96 11/7/96 11/15/96

MOD_PR06CT Menzel
Cloud Product-Cloud Top 
Properties 2 3/8/96 10/7/96 10/7/96

MOD_PR06IR Menzel
Cloud Product-IR Cloud 
Phase 2 3/8/96 7/11/96 7/11/96

MOD_PR06OD King
Cloud Product-Optical 
Depth/Particle Size 2 3/4/96 8/6/96 8/6/96 11/21/96 11/22/96 11/23/96

MOD_PR07 Menzel 03, Stability, Profiles 2 3/8/96 8/15/96 8/15/96 11/7/96 11/8/96 11/14/96
MOD_PR09 Huete/Justice Surface Reflectance 2 3/6/96 9/4/96 9/11/96 10/2/96 10/9/96 10/31/96

MOD_PR09G Justice
Tiled Surface 
Reflectance-500m 2G 5/6/96 10/18/96 10/18/96 12/6/96 12/9/96

MOD_PR10 Hall Snow Cover 2 3/15/96 5/16/96 5/21/96 9/24/96 10/9/96 10/31/96 10/15/96

MOD_PR10A Hall
Gridded Daily Snow 
Cover 3 3/15/96 12/3/96 12/5/96

MOD_PR10G Hall Tiled Snow Cover 2G 5/6/96 10/18/96 10/18/96 12/6/96 12/9/96

MOD_PR11 Wan

Gridded Land_sfc 
Temp/Emissivity 
Preprocess 2 5/6/96 11/21/96 11/21/96

MOD_PR11B Wan
Gridded 8-Day Land_sfc 
Temp/Emissivity-CMG 3 4/1/96

MOD_PR11C Wan

Gridded Monthly Land 
_sfc Temp/Emissivity-
CMG 3 5/28/96
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MOD_PR12C Strahler Land Cover-CMG 3 5/1/96

MOD_PR12M Strahler
Monthly Land_Cover 
Database 3 3/4/96 7/9/96 7/9/96 8/27/96 10/9/96 11/5/96

MOD_PR12Q Strahler Land Cover 3 3/4/96 7/9/96 7/9/96 8/27/96 10/9/96 11/5/96

MOD_PR13 Huete/Justice
Gridded Vegetation 
Indices 8-Day 3 3/1/96 10/1/96 10/2/96 11/15/96 11/15/96 12/4/96

MOD_PR13A Huete

Gridded Vegetation 
Indices (Max NDVI & 
Integrated MVI)-L3 16-
Day 3 3/1/96 10/1/96 10/2/96 11/15/96 11/15/96

MOD_PR13B Huete

Gridded Vegetation 
Indices (Max NDVI & 
Integrated MVI), L3 
Monthly 3 3/1/96 10/1/96 10/2/96 11/15/96 11/15/96

MOD_PR13C Huete
Gridded Vegetation 
Indices 8-Day, 250m 3 5/3/96

MOD_PR14A Justice

Gridded 8-Day Thermal 
Anomalies (Fire Size and 
Temperature) 3 10/30/96 11/19/96 11/19/96

MOD_PR14C Justice

Gridded 16-Day Thermal 
Anomalies (Fire Size and 
Temperature)-CMG 3

MOD_PR14G Justice Tiled Thermal Anomalies 2G 5/6/96 10/18/96 10/18/96 12/6/96 12/9/96

MOD_PR15 Running
Leaf Area Indices (LAI) 
and FPAR 4 8/20/96 4/23/96 4/23/96

MOD_PR15A1 Running
Daily Intermediate L3 
LAI/FPAR 3 8/20/96

MOD_PR15A2 Running Daily LAI and FPAR 3 8/20/96

MOD_PR15C Running
Leaf Area Indices (LAI) 
and FPAR-CMG 4 8/20/96

MOD_PR17 Running

Vegetation Production, 
Net Primary (NPP)-L4 
Yearly 4 8/20/96

MOD_PR17C Running
Vegetation Production, 
Net Primary-CMG 4 8/20/96
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MOD_PR17P Running
Interim Composited DAO 
Climatology 4 8/20/96

MOD_PR18 Evans Ocean Color 2 9/17/96 12/6/96 12/9/96
MOD_PR18A Evans Ocean Color-Granule 3 9/17/96 12/6/96 12/9/96

MOD_PR18E Evans
Ocean Color/SST-Daily, 
Weekly, 3 Wk. 3 9/17/96 12/6/96 12/9/96

MOD_PR27Y Esaias
Primary Productivity, 
Yearly 3 6/28/96

MOD_PR28 Brown SST 2 9/17/96 9/17/96 9/20/96
MOD_PR28A Brown SST-Granule 3 9/17/96 9/17/96 9/20/96
MOD_PR28E

Brown
SST-Daily, Granule, 
Weekly, 3 Wk. 3 9/17/96 9/17/96 9/20/96

MOD_PR29 Hall Sea Ice Maximum Extent 2 3/15/96 8/29/96 8/29/96 9/23/96 10/9/96 10/31/96 10/12/96

MOD_PR29A Hall
Gridded Daily Sea_Ice 
Max Extent 3 3/15/96

MOD_PR29G Hall Tiled Sea_Ice Max Extent 2G 5/6/96 10/18/96 10/18/96 12/6/96 12/9/96

MOD_PR33 Hall
Gridded 10-Day Snow 
Cover 3 3/15/96

MOD_PR33C Hall
Gridded 10-Day Snow 
Cover-CMG 3

MOD_PR35 Menzel Cloud Masks, MODIS 2 2/15/96 4/15/96 4/15/96 10/8/96 10/9/96 11/14/96

MOD_PR42 Hall
Gridded 10-Day Sea-Ice 
Cover 3 3/15/96

MOD_PR42C Hall
Gridded 10-day Sea-Ice 
Cover-CMG 3

MOD_PR43B1 Strahler BRDF Subsetting 3 5/1/96 8/19/96 8/20/96 11/27/96 11/27/96 12/6/96
MOD_PR43B2 Strahler BRDF/Albedo 3 4/3/96 8/19/96 8/21/96
MOD_PR43BC Strahler BRDF/Albedo-CMG 3

MOD_PRANC Menzel
Atmosphere Ancillary 
Data Processing N/A 3/20/96 6/13/96 6/14/96

MOD_PRMGGA Justice
Tiled Geolocation 
Angular Data 2G 5/6/96 10/18/96 10/18/96 12/6/96 12/9/96

MOD_PRMGPNTR Justice L2G Pointer Map 2G 5/6/96 10/18/96 10/18/96 12/9/96 12/10/96
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MOD_PRVOLC Mouginis-Mark
Early Warning Volcano 
Alert 2 6/24/96 7/30/96 7/30/96 12/9/96

Legend: Completed Redelivery required
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